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BEHAVIOUR
r   A B S T R A C T 
This paper aims to examine the personalities of people currently working in the delivery of space projects. The study em-
ployed an online survey which included twenty-fi ve Likert scale questions based on risk decision scenarios and personality 
questions. A total of 50 responses were collected from people with experience in the delivery of space projects. The results 
of this study suggest that people who have experience in space project delivery have a high level and long term view, are 
fair and pleasing, extroverted and logical decision takers, prefer to freeze scope and respect deadlines and to make team 
consensus decisions. The results also show that the respondents are prepared to make risky decisions depending on the 
situation and case.
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billion worldwide (Space Foundation , 2015). 
Commercial projects dominate the industry, 
making up nearly 76% of investment and the 
remaining 24% consists of governmental invest-
ments. Th e key participants in the industry by 
number of orbital launches as at 2015 are Russia 
(29), Th e United States (20), China (19) and 
Europe (9), including both successful and failed 
attempts (Space Foundation , 2015). According 
to Tsiga et al (2016) projects in the sector are 
classifi ed into fi ve key areas; (1) orbital hu-
man space fl ight, (2) launch vehicles, (3) space 
stations, (4) satellites, and (5) ground stations. 
Th e growth in the industry can be attributed to 
the growing demand for fi xed service satellites 
and the developing market for mobile satellite 
services (Satellite Industry Association , 2015). 
To ensure industry growth, newer and big-
ger projects have to be constantly undertaken 
(Kerzner, 2002). Th ese new projects come with 
a sense of complexity as they tend to have a 
diff erent set of requirements to those of their 
predecessors. An example of such a project is 
the ExoMars orbiter which was launched in 
2016. ExoMars is a collaboration between the 
European Space Agency (ESA) and the Russian 
Space Agency (Roscosmos) aimed at determin-
ing if life ever existed on Mars (Korablev, et al., 
2014). 
As project success is the ultimate goal for 
every project (Chan & Chan, 2004), projects in 
the space industry are no exception. Th ere is 
little previous research on project management 
in the space industry. Project managers have 
had to rely on their experience and implement 
generic project management approaches as es-
tablished by bodies such as the Project Manage-
ment Institute and the Association for Project 
Management. 
Understanding project participants in the 
industry can lead to the development of specifi c 
methodologies and frameworks that can tip 
the scales towards better successful delivery 
of projects in the industry. Th is paper aims to 
determine the personalities and risk taking 
behaviour of existing project participants in the 
space industry.
Th is research paper is focused in identifying 
the current personalities of people in the space 
sector and takes a step towards identifying 
risk-based decision takers. Th e paper identifi es 
the current competences and behavioral traits 
of people in the industry as well as risk taking 
behavior.
Th e decision section of this research was 
developed by the authors by closely examining 
well documented projects. Details of the ques-
tions in this section and the project each indi-
vidual question was derived from is discussed 
in the methods section of this paper. 
2. Background 
Th ere are various factors that can contrib-
ute to the success of space projects apart from 
the usual time, cost and quality (Tsiga, Emes, 
& Smith, 2016). Tsiga et al (2016) highlight the 
importance of risk management in projects. 
Improving the success rate of projects has been 
one of the most researched and controversial 
areas in project management. Researchers 
such as Munns & Bjeirmi (1996) have empha-
sized the role of the project managers as key 
to project delivery, professional bodies such 
as the Association of Project Managers (APM) 
support this notion, they even go a step further 
by examining project managers and identi-
fying key skills each project manager should 
possess (Association for Project Management, 
2012). Meanwhile, researchers such as Muller 
& Turner  (2010) emphasized the competence 
of project managers. It is interesting to note 
that there is no clear defi nition for competence 
and skills in project management as both are 
commonly used interchangeably. 
Th e Association for Project Management 
(2012) have categorized the skills needed by 
every project manager into 7 key areas: com-
munication, confl ict management, delegation, 
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1. Introduction
It has been more than 40 years since the end 
of the space race and research in this area has 
not slowed down, instead it experienced steady 
growth (Space Foundation , 2015). Space research 
has provided us with a step towards better under-
standing on how the universe works. Research in 
this sector has led to the creation and adoption of 
new technologies that have transformed the way we 
live today (United Nations Offi  ce for Outer Space 
Aff airs, 2011). 
In the past year alone the space industry expe-
rienced a 9% growth reaching a total value of $330 
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influencing, leadership, negotiation and teamwork. This 
skill set has been agreed by most researchers and other 
such as Meredith & Mantel  (1989) go one step further 
adding technological skills. Katz (1991) suggests that to 
ensure effective management, human, conceptual and 
technical skills have to be developed. Fisher (2011) identi-
fies what practitioners in the industry consider to be the 
skills of an effective project manager, finding that some 
skills are more fit for certain sectors. El-Sabaa (2001) 
provides a framework that can be used in the selection 
of project managers and enhancing their performance. 
Stevenson & Starkweather (2010) conducted a survey of 
recruiters (executives) and came up with a set of skills that 
are preferred for project managers. The results of their 
research highlight the importance of soft skills which 
have also been highlighted by the Association for Project 
Management (2012). 
The personality aspects of this research was adopted 
from Carl G. Jung’s work on psychological theory (1988). 
The same approach has been used in project management 
to identify the desired behavior of successful project man-
agers by Montehuina et al. (2015). The results of this study 
can be used to draw conclusions on the current personal-
ity and risk taking behavior of project participants in the 
space sector.
Jung’s work looks at human behavior and the effect of 
mental reasoning. The differences showcase how indi-
viduals use their minds in making judgments and how 
information is perceived. Table 1 shows the Jung personal-
ity preferences. 
There are various psychometrics questionnaires that 
have been developed based on  Jung’s theory, most notably 
the Myers-Briggs Type Indicator (MBTI) and Tempera-
ment Sorter II (KTS II). 
KTS II is a configuration of observable personal traits. 
To some extent it encompasses personal needs and the 
kind of contribution an individual makes in the workplace 
and roles they play in a society (Keirsey & Bates, 1984).
The MBTI is used to measure psychological preferenc-
es in the way people perceive the world and make deci-
sions. It also encompasses key attributes of behavior such 
as communication, decision making and problem solving 
(Briggs & Myers, 1977). Some researchers have described 
how team performance and effectiveness relate to the 
MBTI tool (Varvel, Adams, Pridie, & Ruiz Ulloa, 2004; 
Bradley & Hebert, 1997), while others have discussed and 
suggested how the tool can improve teams (Church & Wa-
clawski, 1998; McCaulley, 1990).
Even though MBTI and KTS II are closely related, 
there are some significant practical differences between 
the two personality tools. The difference is that KTS II is 
mainly focused on behavior which can easily be observed 
while the MBTI deals with how people think and feel. The 
MBTI emphasizes the extraversion/introversion contrast 
while KTS II places more importance on the sensing/intu-
ition aspect of the Jung preferences. 
In the aspect of behavioural roles of people in projects, 
the belbin team inventory is a noteworthy mention. It is 
designed to measure a person’s preference to a set of team 
roles already identified by the tool (Belbin, 2013). There is 
a common misconception by project mangers that consid-
ers Belbin as a psychometric tool (Belbin, 2013). This is not 
the case as team roles are different from personality types 
and as such cannot be used as a psychometric tool.  
Psychometric questionnaires have been used in deter-
mining personnel behavior in a variety of fields within the 
project management context, including for generic project 
management (Montequina, Nieto, Ortega, & Villanueva, 
2015), in construction projects (Love, 2002), information 
technology and software engineering projects (Capretz, 
2003; Peslak, 2006; Karn & Cowling, 2004) and engineer-
ing design projects (Shen, Prior, White, & Karamanoglu, 
2007).
The main objective of this paper is to categorize the 
personalities of people in space projects and see if there 
is a correlation between personality and behavior in that 
context. The personality section of this study was de-
veloped based on Jung’s personality theory, which was 
similarly adopted by Montequina et al (2015) to determine 
managerial preferences for successful project managers 
and it does not aim to provide further in-depth connec-
tions between psychometric theories and project manag-
ers. 
3. Methods
In this study, a questionnaire was first developed. The 
questionnaire was divided into four sections. The first 
section was designed to collect generic information about 
the respondents, details collected are: country, highest 
educational qualification, years of project experience, year 
1. Focus of attention 
Extraversion (E) Those set of people who tend to focus their attention on the outer world of people and things.
Introversion (I) Those who tend to focus their attention on the inner world of ideas and impressions. 
2. Seeking of information 
Sensing (S) People who prefer to take information through the five senses and focus on the here and now. 
Intuition (N) People who prefer to take information from patterns and the big picture and focus on future possibilities.
3. Decision making
Thinking (T) People who prefer to make decisions primarily based on logic and on objective analysis of cause and effect.
Feeling (F)
People who prefer to make decisions primarily based on values and on subjective evaluation of person centered 
concerns.
4. Relationship with the world
Judging  (J) People who prefer a planned and organised approach to life and prefer to have things settled.
Perceiving  (P) People who prefer a flexible and spontaneous approach to life and prefer to keep their options open.
TABLE 1: Carl G. Jung’s Preferences.
Num-
ber 
Question Related Project 
1 It is common for there to be tension between the need to get something right and the 
need to make progress. I would prefer to accept an imperfect solution and make pro-
gress, than to wait to improve the solution.
NASA Space Shuttle Challenger Disaster
2 I find face-to-face meetings a more effective way of communicating than email. NASA Space Shuttle Challenger Disaster
3 Projects often start without an adequate amount of time spent on planning. NASA X-Planes project, Sydney Opera House
4 My customer introduces challenging new requirements after the project has kicked off 
and offers to pay for any costs incurred. In this situation I would happily accept the new 
requirements.
Sydney Opera House
5 Often customers don’t really know what they want, so rather than going to the expense 
of making models such as prototypes and asking them, I usually find the project team is 
better off making assumptions by itself.
Sydney Opera House
6 In a very risky project, I expect to spend more of the risk budget in the latter part of the 
project.
London Olympic Stadium
7 For project managers, specialist domain knowledge is more important than under-
standing generic project management good practice.
Sydney Opera House 
8 My 2-year project is running 3 months late with a year to go. I have discovered that 
by overlapping two tasks I should save 4 months, but there is a 10% chance of rework 
being needed, which would delay the project by 12 months. I would consider this a risk 
worth taking, and would therefore overlap the two tasks.
Deepwater Horizon 
9 All stakeholders should be able to see a project risk register. London Olympic Stadium
10 There should be two versions of a risk register – one for internal use and one for external 
stakeholders.
London Olympic Stadium
11 Very little effort should be spent on a project until there is a contract in place. ESA Don Quijote project
12 I would rather develop a close relationship with a single preferred supplier for each 
element of a system, than have multiple suppliers competing for business.
NASA James Webb Space Telescope, 
Ford-Firestone Case
13 As a proportion of the total project budget, how much would you be willing to pay to 
guarantee on time and good quality delivery.
ESA Galileo Project
TABLE 2: Decision scenarios
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of project management experience, number of projects participated, number of projects managed, 
percentage of successful project delivery.
Th e second section contained decision scenarios. Here the authors analyzed previous project 
reports and gathered a set of decisions taken in the projects, the decisions selected had a high 
impact on the outcome of the project. Th e decisions were individually simplifi ed so it would not be 
obvious to respondents which project they related to. Table 2 shows each question in this section 
and the name of the project it was derived from. 
Th e third section of the questionnaire contained the personality aspect of the study. Questions 
here were developed based on Jung’s personality theory as adopted by Montequina et al (2015). 
Th e questions were designed using simple language after over ten years of study by the researcher 
(Montequina, Nieto, Ortega, & Villanueva, 
2015). Table 3 shows all the questions used 
in this section and their relation to the 
Jungian preference.   
In the decision section of the survey, 
participants were provided with a state-
ments and then asked to specify how 
strongly they agreed or disagreed while in 
the personality section the respondents 
were asked directly about their own pref-
erences based on their project experiences. 
Th e questions in the second and third 
sections were implemented with a 5-point 
Likert scale to enable respondents express 
their individual level of agreement for each 
# Question Carl Jung’s Preference 
14 I have a low level view more than a high level view? Seeking information
15 I prefer to make decisions based on logical rather than emotional arguments? Decision making 
16 I am more sociable than reserved? Focus of attention 
17 I prefer a structured organization rather than a fl exible organization? Relationship with the world 
18 I am more of a pleasing than fi rm person? Decision making 
19 I have a long-term view rather than short-term view? Seeking information
20 I prefer having control rather than fl exibility? Relationship with the world
21 I am pragmatic more than creative? Seeking information
22 I prefer to make a consensus team decision more than objective decisions? Decision making
23 I prefer to freeze the scope rather than leave it open for additional requirements? Relationship with the world
24 I prefer to respect deadlines more that adapt them to new circumstances? Relationship with the world 
25 I prefer to show fairness to empathy? Decision making 
26 I am more of an introvert than extrovert? Focus of attention 
TABLE 3: Personality Questions
Characteristics of Respondents
Background 
Question
Characteristics Space
Number %
Education Bachelor’s 13 26
Master’s 19 38
Doctorate 14 28
Other 4 8
Project Experi-
ence 
0 to 2 years 7 14
2 to 5 years 10 20
5 to 10 years 3 6
10 to 15 years 5 10
More than 15 years 25 50
Project manage-
ment experience 
None 9 18
Less than 2 years  7 14
2 to 5 years  11 22
5 to 10 years 5 10
10 to 15 years 5 10
More than 15 years 13 26
No of projects 
participated 
Fewer than 5 projects  13 26
5 to 10 projects  21 42
10 to 15 projects  3 6
More than 15 projects 13 26
% of successful 
project  
0 to 20  4 8
20 to 40 9 18
40 to 60 4 8
60 to 80  14 28
80 to 100 19 38
Projects Man-
aged 
None 7 14
Fewer than 5 projects 27 54
5 to 10 projects 8 16
10 to 15 projects 3 6
More than 15 projects 5 10
% of managed 
successful pro-
jects  
0 to 20  3 6
20 to 40 12 24
40 to 60 6 12
60 to 80  7 14
80 to 100 22 44
TABLE 4: Characteristics of respondents
FIGURE 1: Geographical location of respondents
Ques-
tion 
Medi-
an
Mode Freq (1) Freq 
(2)
Freq 
(3)
Freq 
(4)
Freq 
(5)
1 3 4 7 9 15 16 3
2  4 5 2 3 8 13 24
3  4 5 8 5 11 11 15
4  4 3 2 0 20 17 11
5 3 3 8 12 15 11 4
6 4 4 3 3 15 18 11
7 3 4 2 10 16 17 5
8 3 4 3 7 16 22 2
9 4.5 5 0 3 8 14 25
10 3 4 8 12 12 13 5
11 3 3 7 7 18 9 9
12 3 2 5 14 9 13 9
14 2.5 3 11 14 19 5 1
15 5 5 0 0 5 15 30
16 3 4 12 2 14 15 7
17 3 2 1 14 13 14 8
18 3 4 4 9 15 20 2
19 4.5 5 0 1 14 10 25
20 3 4 0 13 14 15 8
21 3 3 13 6 18 10 3
22 4 4 3 3 16 17 11
23 4 4 8 4 9 21 8
24 4 4 2 8 11 20 9
25 4 3 0 0 22 15 13
26 2 2 10 16 14 6 4
TABLE 5: Cumulative frequencies. 
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No Question 
D
is
ag
re
e
N
eu
tr
al
A
gr
ee
Preference Jung’s Type
14 I have a low level view more than a high level view? 25 19 6 High Level View Intuitive 
15 I prefer to make decisions based on logical rather than emotional 
arguments?
 0 5 45 Logical decisions Thinkers 
16 I am more sociable than reserved?  14 14 22 No clear preference Extrovert 
17 I prefer a structured organization rather than a flexible organization?  15 13 22 No clear preference Judging 
18 I am more of a pleasing than firm person? 13 15 22 Pleasing Feeling 
19 I have a long-term view rather than short-term view? 1 14 35 Long term view Intuitive 
20 I prefer having control rather than flexibility? 13 14 23 Control preferred Judging 
21 I am pragmatic more than creative? 19 18 13 No clear preference Intuitive 
22 I prefer to make a consensus team decision more than objective 
decisions?
6 16 28 Team decision Feeling
23 I prefer to freeze the scope rather than leave it open for additional 
requirements?
12 9 29 Freeze scope Judging 
24 I prefer to respect deadlines more than adapt them to new circum-
stances?
10 11 29 Respect deadlines Judging 
25 I prefer to show fairness to empathy? 0 22 28 Fairness Thinkers 
26 I am more of an introvert than extrovert? 26 14 10 Extrovert Extrovert 
TABLE 7: Personality section results
Quadrate Preference Percentage (%)
Focus on attention Extraversion (E) 46
Introversion (I) 12
No clear preference 42
Seeking of information Sensing (S) 6
Intuition (N) 68
No clear preference 26
Decision making Thinking (T) 56
Feeling (F) 8
No clear preference 34
Relationship with the world Judging  (J) 56
Perceiving  (P) 22
No clear preference 22
TABLE 8: Carl G Jung Personality Results. 
Preference  
Combination
Percentage (%)
IJ 14
IP 0
EP 12
EJ 26
NT 40
NF 6
SF 2
ST 0
TABLE 9: Preference combination
question with the option of having a neutral option (ex-
cept Question 13 in Table 2). The reason for this would be 
discussed in the discussion section. 
The final section consists of only two (optional) ques-
tions asking for contact information of respondents who 
wished to be contacted for further study or to be notified 
of the results of the study. At the end of the data collec-
tion, the data was analyzed with the Statistical Package 
for Social Sciences (SPSS) software, where various statis-
tical analyses were carried out to give further insight on 
the data.
3.1 Study Sample
The questionnaires were distributed online via email 
to project managers at various agencies such as the 
European Space Agency (ESA), Mullard Space Science 
Laboratory (MSSL) and the National Space Research and 
Development Agency (NASRDA). The questionnaire was 
also published online on business-oriented social net-
working site LinkedIn. A total of 50 completed responses 
have been collected and analyzed for this study and the 
geographical distribution of the respondents is shown in 
Figure 1.   
Further information on the characteristics of the 
respondents collected in the background section of this 
study is depicted in Table 4, information such as edu-
cational background, project experience, project man-
agement experience, number of participated projects, 
No Question 
D
is
ag
re
e
N
eu
tr
al
A
gr
ee
Dominant 
view
1 It is common for there to be tension between the need to get something right and the need to make progress. 
I would prefer to accept an imperfect solution and make progress, than to wait to improve the solution.
16 15 19 No clear 
preference
2 I find face-to-face meetings a more effective way of communicating than email.  5 8 27 Agree
3 Projects often start without an adequate amount of time spent on planning.  13 11 26 Agree
4 My customer introduces challenging new requirements after the project has kicked off and offers to pay for 
any costs incurred. In this situation I would happily accept the new requirements.
 2 20 28 Agree 
5 Often customers don’t really know what they want, so rather than going to the expense of making models 
such as prototypes and asking them, I usually find the project team is better off making assumptions by itself.
20 15 15 No clear 
preference
6 In a very risky project, I expect to spend more of the risk budget in the latter part of the project. 6 15 29 Agree
7 For project managers, specialist domain knowledge is more important than understanding generic project 
management good practice.
12 16 22 Agree
8 My 2-year project is running 3 months late with a year to go. I have discovered that by overlapping two tasks I 
should save 4 months, but there is a 10% chance of rework being needed, which would delay the project by 12 
months. I would consider this a risk worth taking, and would therefore overlap the two tasks.
10 16 24 Agree
9 All stakeholders should be able to see a project risk register. 3 8 39 Agree 
10 There should be two versions of a risk register – one for internal use and one for external stakeholders. 20 12 18 No clear 
preference 
11 Very little effort should be spent on a project until there is a contract in place. 14 18 18 No clear 
preference
12 I would rather develop a close relationship with a single preferred supplier for each element of a system, than 
have multiple suppliers competing for business.
19 9 22 No clear 
preference 
TABLE 6: Decision scenarios results
percentage of successful projects, no 
of projects managed and percentage 
of successful projects that have been 
managed by the respondents.
4. Results
The data collected from the 
respondents are presented in Table 
5. The five point Likert scale options 
adopted in this study are (1- Strong-
ly disagree, 2- Disagree, 3- Neither 
agree or disagree, 4- Agree, 5-Strongly 
agree).   
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Th e decisions and personalities of the 
respondents can easily be drawn from Table 5. 
Th e 5-point Likert scale can be converted into a 
3-point scale by combining Strongly Agree and 
Agree as just ‘Agree’ and by combining Strongly 
Disagree and Disagree as just ‘Disagree’. Th e 
cumulative frequencies of each option can then 
be established. Table 7 shows the results of the 
personality of active respondents in the fi eld 
with reference to Jung’s behavior type and Table 
6 shows the results of the decisions profi les of 
the analyzed respondents. Th e results of ques-
tion 13 in the survey is not displayed in this 
section as it is an open numerical question; its 
results are presented and discussed in the next 
section. 
Table 8 shows the results of the data of Table 
7 linked to Jung’s type and the percentage of 
the respondents that belong to each subsection. 
Further analysis of the data on Table 8 by com-
bining personality traits is shown in Table 9.
Th e data obtained from the respondents 
was further analyzed using K-means clustering. 
Th e complete data set was analyzed using the 
number of successfully managed projects as the 
label case and the remaining data set as vari-
ables. Figure 2 depicts the results of the cluster 
analysis, where the data was divided into two 
clusters, defi ned by the number of successful 
projects (Cluster 1 has more successful projects, 
Cluster 2 has fewer). Cluster 1 has 26 respond-
ents while Cluster 2 has 24 respondents. 
5. Discussion 
When considering the decision scenarios, 
we can say that the answers from Questions 
2 and 9 are quite straightforward and we can 
conclude that the respondents prefer face to 
face communication than email this can be due 
to the fact that feelings can easily be communi-
cated via face to face than email even though its 
less time effi  cient and all stakeholders should be 
able to see the risk register. Th is means that the 
respondents are not risk takers in the aspect of 
communicating and informing the stakeholders 
about the project, talking face to face makes 
the environment more personal and provides a 
chance to pick up on non-verbal clues and hav-
ing just one risk register creates a situation that 
enables all stakeholders to be more open and 
willing to admit to possible risk in a project. 
Th is can be a sign of a very open culture in a 
project but can also suggest that not all risk that 
could occur will be shared.  
From the results of question 3 in Table 6, one 
can conclude that the respondents believe that 
projects do start without an adequate amount 
of planning and hence project managers should 
spend more time planning. Th e results for 
Question 10 suggest the use of one risk register, 
even though the distribution is fl at with many 
respondents who neither agree nor disagree.
In the aspect of Question 11, an inconclusive 
answer was determined because the number of 
respondents who agreed that little time should 
be spent on a project until a contract is in place 
is the same as those who decided to remain 
neutral, the result of those that disagree with 
this question is also slightly lower than the 
agree and neutral. 
If you look from Question 5 and 12 from 
Table 6, one can infer that the respondents 
generally disagree with making assumptions to 
anticipate what customers might want, general-
ly preferring to have a close relationship with a 
single supplier than to have multiple suppliers, 
however in both cases the diff erence between 
those who agree and disagree is not very much 
and hence the result is not clear cut and can be 
debatable.
In the analyzed results in Table 6, Questions 
4 and 6, the respondents believe that they can 
accept new requirements from the customer 
with conditions and believe they will generally 
spend more in the later stages of a risky project. 
Th is could be because a risk might occur, but 
would not get adequately resolved until the later 
stages. A relatively high proportion (40 and 
30 percent of respondents respectively) neither 
agree nor disagree with these questions. 
Th e respondents believe that specialist do-
main knowledge is more important for project 
management than generic knowledge and they 
are willing to take on more risk on delayed pro-
jects with the possibility to save more time even 
though there is a slight chance that the risk 
can lead to more delays. Th is can be seen in the 
results of Questions 7 and 8 in Table 6.  When 
tension arises between getting things right and 
delivery on schedule, respondents show a very 
weak preference for proceeding with an imper-
fect solution over delaying the project. 
Th e results of Question 13 have not been 
displayed in the result section as this was a nu-
merical open ended question and respondents 
were asked to state a percentage of the propor-
tion of the total project budget that they would 
be willing to pay to guarantee on time and 
quality delivery. Th e data we got for this ques-
tion was interesting, 60 percent of the respond-
ents gave a fi gure below 20 percent, another 
16 percent gave a fi gure above 20 percent and 
below 50 percent while 24 percent gave a fi gure 
over 50 percent which is very high and suggests 
that the 24 percent might have interpreted the 
question diff erently or else they believe that 
projects generally end up being very late and 
over budget.    
Based on the personality data obtained from 
the respondents as shown in Table 7, the gener-
ic personality of the respondents are people 
with a high level and long term view, are fair 
and pleasing rather than fi rm, extroverted and 
logical decision takers, prefer to freeze scope 
and respect deadlines and fi nally they prefer to 
make team consensus decisions. 
Th e personalities of the respondents can 
be derived based on the identifi ed preferences, 
from the four dimensions as identifi ed by Jung 
(see Table 1 and Table 8). We can say that the 
respondents in the space sector are extrovert 
(focus of attention), intuitive (seeking of infor-
mation), more judging than perceiving (rela-
tionship with the world) and are more thinkers 
than feelers (decision making).
When interpreting the cluster analysis 
in Figure 2, one can denote that the Cluster 1 
respondents – those who have managed and 
successfully delivered more projects – generally 
have higher educational qualifi cations, more 
FIGURE 2: K-Means cluster analysis results
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project management experience and 
have participated in more projects 
than Cluster 2 respondents. 
In the decision scenarios the 
respondents in Cluster 1 preferred 
to wait for a solution before making 
progress than to proceed with an 
imperfect solution. Th is can be due to 
the respondents in Cluster 1 having 
more experience with risk which 
would cause them to prefer delaying 
projects to adding additional risk to 
the project especially with space pro-
jects as once risk occurs it becomes 
very diffi  cult to correct or to reduce 
its impact. Th e respondents in this 
cluster are also of the notion that risk 
does and can occur in any part of the 
project lifecycle not only in the latter 
stages of a project.
In the aspect of the personality 
section the respondents of Cluster 1 
are more fi rm than pleasing, pre-
fer fl exibility to having control and 
prefer to leave scope open than freeze 
it. Th e results depicted for cluster two 
do not mean that they have not been 
able to deliver successful projects, 
just that Cluster 1 respondents have 
delivered and managed more success-
ful space projects. 
6.  Conclusion 
Improving the success rate of 
projects has been the main area of 
discussion in project management for 
decades. Th is has led to the devel-
opment of various frameworks that 
will help in selecting the appropriate 
project team. Th is paper has iden-
tifi ed the current personalities and 
risk-taking behavior of people who 
participate in the delivery of space 
projects. Based on existing literature, 
a set of questions on risk decisions 
and personality types were tested in 
the space industry. Further research 
should be carried out to see if there 
are any correlation in behavior and 
personality with other sectors or 
whether this set of skills applies only 
for space projects.
Th e results of this research have 
theoretical and practical implica-
tions. In the aspect of theoretical 
implications this study has identifi ed 
the current personalities and be-
haviors of current project managers. 
Th is can now be used as a basis for 
further research to understand the 
characteristics of project managers 
and to provide tools to help them 
to improve their performance. Th e 
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study could also be compared 
to other studies that suggest 
ideal styles and behavior of 
project managers. In the as-
pect of practical implications, 
the study provides a better 
understanding of the behavior 
and personalities of current 
project managers in the space 
industry. 
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